


Squash court method statement

Extract for website.



Squash court method statement

Extract for website.

TABLE OF CONTENTS

- 1. Programming**
 - Sequence of trades
 - Site checks
 - Programming
- 2. Typical programme**
 - Installation sequence drawing CCS3
- 3. Detailed trade sequence**
- 4. Preparatory work, attendances & installation**
 - Phase 1 Plaster**
 - Builder's preparatory work
 - Attendances
 - Plaster Installation
 - Phase 2 Glasswalls**
 - Builder's preparatory work
 - Attendances
 - Glasswall Installation
 - Phase 3 Flooring**
 - Builder's preparatory work
 - Attendances
 - Flooring Installation & accessories
- 5. Protection of finishes**
- 6. Protection prior to handover**

Please note:

This is an extract from the Method Statement - to give you an idea of the contents. To obtain the complete version of this 12-page document, please email us through the 'Contact Us' page on this website or telephone 01942 881500.

SQUASH COURT INSTALLATION SEQUENCE

Note: Permanent lights operational before plastering
Permanent heating operational before floors

